

# Weekly Status Report : 13 Apr - 17 Apr, 2026

## 1. Project Status

| Development | PO Awaited | UAT | Go Live | In UD | On Hold | UD Not Started | Grand Total |
|-------------|------------|-----|---------|-------|---------|----------------|-------------|
| 0           | 2          | 5   | 2       | 4     | 0       | 0              | 15          |

## 2. Project Aging Summary

| index       | 0 - 30 Days | 30 - 60 Days | 60 - 90 Days | > 90 Days | UD Not Started | Grand Total |
|-------------|-------------|--------------|--------------|-----------|----------------|-------------|
| Dev         | 0           | 0            | 0            | 0         | 0              | 0           |
| PO Awaited  | 2           | 0            | 0            | 0         | 0              | 2           |
| UAT         | 1           | 1            | 1            | 2         | 0              | 5           |
| In UD       | 7           | 1            | 0            | 0         | 0              | 8           |
| On Hold     | 0           | 0            | 0            | 0         | 0              | 0           |
| Grand Total | 10          | 2            | 1            | 2         | 0              | 15          |

## 3. Delivery Highlights

### Message

No deliveries in last 7 days

## 4. Risks / Aging Projects

| Project Module                                             | Status Code | Aging From Date | Aging (Days) |
|------------------------------------------------------------|-------------|-----------------|--------------|
| Enabling UPI on CRM Funding Link for customers - InstaFund | UAT         | 08-May-2025     | 349          |
| PIS Account ENET Form Changes                              | UAT         | 05-Jan-2026     | 107          |
| ISA   NDML circular on usage of KRA by MFD                 | UAT         | 09-Feb-2026     | 72           |

## 5. Executive Summary

- Here are 5 executive weekly status bullets:
- Our portfolio currently manages 15 active projects, with 2 successfully delivered and 5 in UAT.
- A key project successfully went live on April 13th, contributing to our delivered count.
- Five projects are in UAT, with two facing external dependencies related to API prerequisites and UIDAI issues.
- Three projects remain delayed beyond 60 days, and we are actively addressing their respective blockers.