

Smart Weekly Status Report V5

Week 17 (20 Apr - 26 Apr 2026)

1. Summary

index	0	1	2	3	4	5	6
Category	Go Live	PO Awaited	UAT	Development	In UD	On Hold	Total
Count	2	2	5	0	4	0	15

2. Project Aging Summary

index	0-30	31-60	61-90	91-180	181-365	365+	Total
Pre - Engagement	2	0	0	0	0	0	2
Production Cutover	1	1	0	0	0	0	2
UAT	1	1	1	1	1	0	5
UD signed off	2	0	0	0	0	0	2
UD submitted	4	0	0	0	0	0	4
Grand Total	10	2	1	1	1	0	15

3. Delivery Highlights

Project	Module	Status	Date
Restriction Document Editing in CRM	118408	UD signed off	15-Apr-2026

4. Executive Summary

- Portfolio delivery momentum maintained during the week.
- Key UAT activities continue across priority programs.
- Focused action required on aging items beyond 60 days.
- Recent deliveries support planned business milestones.
- Overall execution remains stable.

5. Risks / Aging Projects

Project	Module	Status	Aging
Enabling UPI on CRM Funding Link for customers - Inst	118369	UAT	349
PIS Account ENET Form Changes	118576	UAT	107

Project	Module	Status	Aging
ISA NDML circular on usage of KRA by MFD	118188	UAT	72