

Weekly Status Report : 20 Apr - 24 Apr, 2026

1. Project Status

Go Live	Dev	PO Awaited	UAT	In UD	UD Not Started	On Hold	Grand Total
2	0	3	5	5	2	1	15

2. Project Aging Summary

Stage	0 - 30 Days	30 - 60 Days	60 - 90 Days	> 90 Days	UD Not Started	Grand Total
Dev	0	0	0	0	0	0
PO Awaited	2	0	1	0	0	3
UAT	1	1	1	2	0	5
In UD	0	0	0	2	2	4
On Hold	0	1	0	0	0	1
Grand Total	3	2	2	4	2	13

3. Delivery Highlights

Message
No delivery in last week

4. Risks / Aging Projects

Project Module	Status Code	Aging From Date	Aging (Days)
Enabling UPI on CRM Funding Link for customers - InstaFund	UAT	08-May-2025	358
CRM : NTB NR Account Opening for Adobe / Smart App journey	UD submitted	24-Jul-2025	281
PIS Account ENET Form Changes	UAT	05-Jan-2026	116

5. Outlook for Next Week

Message
No deliveries scheduled for next week

6. Status Dashboard

7. Executive Summary

- Enabling UPI on CRM Funding Link for customers - InstaFund is progressing in testing/UAT stage. Current focus is completion of validations and closure of pending observations. Project aging is high (358 days) and needs priority tracking.
- CRM : NTB NR Account Opening for Adobe / Smart App journey requires management attention due to pending dependencies/issues impacting timelines. Project aging is high (281 days) and needs priority tracking.
- Business Debit Card | SSO Integration with Line6 is currently in UD submitted stage with ongoing progress updates under review. Project aging is high (116 days) and needs priority tracking.
- PIS Account ENET Form Changes is progressing in testing/UAT stage. Current focus is completion of validations and closure of pending observations. Project aging is high (116 days) and needs priority tracking.
- ISA | NDML circular on usage of KRA by MFD is progressing in testing/UAT stage. Current focus is completion of validations and closure of pending observations.