

Weekly Status Report : 20 Apr - 24 Apr, 2026

1. Project Status

Go Live	Dev	PO Awaited	UAT	In UD	UD Not Started	On Hold	Grand Total
2	0	3	5	5	2	1	15

2. Project Aging Summary

Stage	0 - 30 Days	30 - 60 Days	60 - 90 Days	> 90 Days	UD Not Started	Grand Total
Dev	0	0	0	0	0	0
PO Awaited	2	0	1	0	0	3
UAT	1	1	1	2	0	5
In UD	0	0	0	2	2	4
On Hold	0	1	0	0	0	1
Grand Total	3	2	2	4	2	13

3. Delivery Highlights

Message
No delivery in last week

4. Risks / Aging Projects

Project Module	Status Code	Aging From Date	Aging (Days)
Enabling UPI on CRM Funding Link for customers - InstaFund	UAT	08-May-2025	358
CRM : NTB NR Account Opening for Adobe / Smart App journey	UD submitted	24-Jul-2025	281
PIS Account ENET Form Changes	UAT	05-Jan-2026	116

5. Executive Summary


- Enabling UPI on CRM Funding Link for customers - InstaFund is progressing in testing/UAT stage. Current focus is completion of validations and closure of pending observations. Project aging is high (358 days) and needs priority tracking.
- CRM : NTB NR Account Opening for Adobe / Smart App journey requires management attention due to pending dependencies/issues impacting timelines. Project aging is high (281 days) and needs priority tracking.

- Business Debit Card | SSO Integration with Line6 is currently in UD submitted stage with ongoing progress updates under review. Project aging is high (116 days) and needs priority tracking.
- PIS Account ENET Form Changes is progressing in testing/UAT stage. Current focus is completion of validations and closure of pending observations. Project aging is high (116 days) and needs priority tracking.
- ISA | NDML circular on usage of KRA by MFD is progressing in testing/UAT stage. Current focus is completion of validations and closure of pending observations.

6. Outlook for Next Week

Message
No deliveries scheduled for next week

7. Status Dashboard



Project Aging Distribution

