

Weekly Status Report : 11 May - 15 May, 2026

1. Project Status

Go Live	Dev	PO Awaited	UAT	In UD	UD Not Started	On Hold	Grand Total
5	1	5	3	6	2	0	19

2. Project Aging Summary

Stage	0 - 30 Days	30 - 60 Days	60 - 90 Days	> 90 Days	UD Not Started	Grand Total
Dev	1	0	0	0	0	1
PO Awaited	3	0	0	2	0	5
UAT	1	0	1	1	0	3
In UD	0	0	0	1	2	3
On Hold	0	0	0	0	0	0
Grand Total	5	0	1	4	2	12

3. Delivery Highlights

Project Module	UAT / Go Live Date	Status Code
PIS Account ENET Form Changes	2026-05-13	Production Cutover
Disabling Debit auth in SSS journeys.	2026-05-15	UAT
ISA NDML circular on usage of KRA by MFD	2026-05-14	Production Cutover
Authentication Type Stamping in AOF	2026-05-13	Production Cutover

4. Risks / Aging Projects

Project Module	Status Code	Aging From Date	Aging (Days)
Enabling UPI on CRM Funding Link for customers - InstaFund	UAT	08-May-2025	378
CRM : NTB NR Account Opening for Adobe / Smart App journey	UD submitted	24-Jul-2025	301
Business Debit Card SSO Integration with Line6	UD signed off	05-Jan-2026	136


5. Executive Summary

- Enabling UPI on CRM Funding Link for customers - InstaFund is progressing in testing/UAT stage. Current focus is completion of validations and closure of pending observations. Project aging is high (378 days) and needs priority tracking.
- CRM : NTB NR Account Opening for Adobe / Smart App journey requires management attention due to pending dependencies/issues impacting timelines. Project aging is high (301 days) and needs priority tracking.
- Business Debit Card | SSO Integration with Line6 is currently in UD signed off stage with ongoing progress updates under review. Project aging is high (136 days) and needs priority tracking.
- Restriction Document Editing in CRM is currently in UD signed off stage with ongoing progress updates under review. Project aging is high (101 days) and needs priority tracking.
- Private Banking questionnaire changes in journey and PDF is currently in Pre - Engagement stage with ongoing progress updates under review.

6. Outlook for Next Week

Message
No deliveries scheduled for next week

7. Status Dashboard



Project Aging Distribution

