

Weekly Status Report : 01 Jun - 05 Jun, 2026

1. Project Status

Go Live	Dev	PO Awaited	UAT	In UD	UD Not Started	On Hold	Grand Total
6	2	6	3	7	0	1	20

2. Project Aging Summary

Stage	0 - 30 Days	30 - 60 Days	60 - 90 Days	> 90 Days	UD Not Started	Grand Total
Dev	2	0	0	0	0	2
PO Awaited	3	1	0	2	0	6
UAT	1	0	0	2	0	3
In UD	0	0	0	1	0	1
On Hold	1	0	0	0	0	1
Grand Total	7	1	0	5	0	13

3. Delivery Highlights

Project Module	UAT / Go Live Date	Status Code
Digital Token - Textual change for change in EMI repayment	2026-06-05	UAT

4. Risks / Aging Projects

Project Module	Status Code	Aging From Date	Aging (Days)
Enabling UPI on CRM Funding Link for customers - InstaFund	UAT	08-May-2025	397
CRM : NTB NR Account Opening for Adobe / Smart App journey	UD submitted	24-Jul-2025	320
Business Debit Card SSO Integration with Line6	UD signed off	05-Jan-2026	155

5. Executive Summary


- Enabling UPI on CRM Funding Link for customers - InstaFund is progressing in testing/UAT stage. Current focus is completion of validations and closure of pending observations. Project aging is high (397 days) and needs priority tracking.
- CRM : NTB NR Account Opening for Adobe / Smart App journey requires management attention due to pending dependencies/issues impacting timelines. Project aging is high (320 days) and needs priority tracking.

- Business Debit Card | SSO Integration with Line6 is currently in UD signed off stage with ongoing progress updates under review. Project aging is high (155 days) and needs priority tracking.
- Restriction Document Editing in CRM is currently in UD signed off stage with ongoing progress updates under review. Project aging is high (120 days) and needs priority tracking.
- Changes in Aadhaar e-KYC Response (PDF & XML) for Foreigners is progressing in testing/UAT stage. Current focus is completion of validations and closure of pending observations. Project aging is high (91 days) and needs priority tracking.

6. Outlook for Next Week

Planned Delivery	Project Module	UAT or Go Live Date
UAT Delivery	New Form Creation - Form 97	2026-06-17

7. Status Dashboard



Project Aging Distribution

